DISTRICT MINOR PROGRAM
CALENDAR OF EVENTS FOR FY 2017-18

DESCRIPTION / ACTIVITY DUE DATE

1. The California Department of Transportation (Department) November 2
Division of Transportation Programming (SHOPP Program Manager),
provides minor program target to the districts.

2. Districts provide their funding splits for Minor A, Minor B, December 15
Right-of-Way and a list of proposed District Minor A projects to
the Department SHOPP Program Manager.

3. The Department presents, and the California Transportation Commission June 2017
approves minor program.

4. When a project is ready for an allocation, the districts submit July - February
funds requests to both the Department's Division of Budgets and
the Division of Transportation Programming.

5. Districts may substitute a new project for a project on their district minor July - February
project list with approval from the SHOPP Program Manager or Minor
Program Coordinator.

6. Districts are advised to deliver their Minor A projects as early as February
possible in the fiscal year. Please see notes below for more information.

7. District's Minor A projects must be awarded on or before the end June 30
of fiscal year.

Notes:

To ensure that Minor "A" projects can be processed and awarded by the end of the Fiscal Year, the PS&E
Packages must be submitted to DES-OE according to the following Schedules:

50 percent by November 1st.
70 percent by December 1st.
90 percent by January 2nd.

100 percent by February 1st.

Minor "A" projects not delivered to DES-OE by February 1* and funds are not allocated
by March 1°" are at risk of not being awarded by June 30th. Projects delivered after
February 1st must be submitted under AADD. Projects submitted under AADD should
be received by DES-OE no later than March 1st.




